Parcels UC-1 and UC-2 RA

Remedial Action in Parcels UC-1 and UC-2,
Hunters Point Naval Shipyard

June 28 2012
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Presentation Overview

e Remedial Action (RA) Overview

e Summary of RA Design Components

e RA Schedule Update

e RA Implementation Update

e RA Photos
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RA Overview

e The objective of the Remedial Action is to prevent exposure to potentially
contaminated soil.

e Durable cover is the selected remedy, which includes:
— new vegetated soil
— new or repaired asphaltic concrete (AC) pavement
— inspecting and/or repairing building foundations
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e Soil Cover

— 2-foot thick layer of clean imported soil vegetated with native plant
species — beach strawberry, California poppy, and many-colored lupine

e Asphalt Cover
— asphaltic concrete (AC) repair (crack filling, overlay, grind and pave)
— AC replacement (4-inches aggregate base and 2-inches of AC)
— Subgrade restoration and AC replacement

e Building Foundations
— Foundations of existing buildings will be repaired, as necessary.

Three buildings (819, 823, and security guard station) will be inspected
for cracks larger than a ¥4” and patched with portland cement.
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Durable Covers — UC-1

LEGEND:
—==—  PARCELBOUNDAR —_ GUTTER AND FLOW DIRECTION
FENCE
—_ BURIED STORM DRAIN
+———  RAILROAD TRACK
ADJACENT NAVY PARCEL(S
]  EXISTING BUILDING — S
ADJACENT NON-NAVY PROPERTY
1  ASPHALT PAVEMENT COVER —
P SOIL COVER
Q UTILITY POLE APPROX. LOCATION
2] MANHOLE
® CATCH BASIN
A SURVEY MONUMENT BEDROCK OUTCROP
LEAVE EXPOSED IN-PLACE
T SIGN (TYP)

EXISTING ASPHALT -
REPAIR AS NECESSARY .
FOR FINAL COVER

““ Engineering/Remediation
ERRG Resources Group, Inc.

Hunters Point Naval Shipyard, San Francisco, Callfornla
Dapartmant of tha Navy, BRAC PMO West, San Diega, Calfomia

FIGURE 3

E?ﬁfﬁf%é?@:;ﬁ%fg?l’é".ﬁmé‘fg w0 s i DURABLE COVERS PLAN
unters in | L, In Francisco, -
California.” December. SCALE: 1" =120’ FOR PARCEL UC-1

Ni\grophics\2011\,2011=147—Navy HPNS UC—1_UC~2RA\ Final Cover UC—1 ond UC—2.dwg 12/08/2011 jchapman DN




N:\grophics\201 1\2011~147-Navy HPNS UC—1_UC~2RA\ Final Cover UC—1 and UC-Zdwg 12/08/2011 jchapman DN

Durable Covers — UC-2
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RA Implementation Update

Mobilization and site preparation included establishment of traffic detours, perimeter
fence, support zones, soil stockpile management areas, SWPPP BMPs, sanitary and
safety facilities, and air monitoring stations. Air monitors are operated every work day
(24 hrs/day) at both upwind and downwind locations.

Following site preparation, a complete pre-construction land survey and utility survey
was performed to establish existing grades and site features, and to identify site
utilities.

Clearing and grubbing removed site debris, ground vegetation, and trees.

Two-foot soil excavation was performed over 20 days.

e Grades checked by survey and manual transect measurements to verify excavation
depths.

e Bedrock encountered in multiple areas along slope. Bedrock areas were mapped.
Cover thickness will be reduced (<2 feet) in those areas.

Soil cover installation is in progress; expected to be completed in mid-July.
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Air Monitoring Locations — UC-1

PARCEL D-2
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Direction
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Upwind Dust
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Tree Removal
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Excavation of Slope
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Excavation Intersecting Bedrock
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Excavation of Slope Near Occupied
Building
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Checking Grades to Verify Excavation
Depths Achieved
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Mobilization (completed):

Clearing and Grubbing (completed):

Soil Excavation (completed):

Soil Cover Installation (in progress):
Installation of Erosion Controls & Vegetation:
AC Restoration and Replacement:

Site Cleanup, Final Survey, and Demobilization:

One year of O&M following RA completion
e Vegetation establishment

e Site inspections

e Periodic pavement repair/maintenance
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May 14

May 16 — Jun 11
Jun 6 — Jun 26
Jun 25 - Jul 11
Jul 2 — Jul 27
Jul 12 — Jul 27
Jul 27 — Aug 13

Aug 2012 — Aug 2013



